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obviously there is an enormous amount of scrutiny on this topic .  I think you can assume when action is 
taken on any of the items in the plan that we will need to know.  We will likely need to have regular calls  
on plan implementation as well.  I will ask Mike Lin to set these up.

"Yurdin, Bruce" 03/11/2011 08:48:09 AMWe sent a questionnaire to all of the states in th...

From: "Yurdin, Bruce" <Bruce.Yurdin@Illinois.gov>
To: Kevin Pierard/R5/USEPA/US@EPA
Cc: "Sofat, Sanjay" <Sanjay.Sofat@Illinois.gov>
Date: 03/11/2011 08:48 AM
Subject: RE: Illinois CAFO workplan

We sent a questionnaire to all of the states in the region on  2/11/11 and 
heard back from IN, OH and WI.  We will probably have to prompt MN and MI to 
see if we can get them to respond.

Since Obj.1.1 required no response to Region 5, we did not send you anything 
on this.
bjy

-----Original Message-----
From: Pierard.Kevin@epamail.epa.gov [mailto:Pierard.Kevin@epamail.epa.gov] 
Sent: Friday, March 11, 2011 8:07 AM
To: Sofat, Sanjay
Cc: Yurdin, Bruce
Subject: RE: Illinois CAFO workplan

Sanjay - one item from my March 1 e-mail that I think we both
overlooked:
"Also I would appreciate an update on your efforts to confer with the
other Region 5 states concerning systems they utilize and staffing for
their CAFO programs.  This was objective 1 item 1 in the work plan and
due by the end of February."  Please let me know the current status.
thanks



                                                                                                                       
  From:       "Sofat, Sanjay" <Sanjay.Sofat@Illinois.gov>                                                              
                                                                                                                       
  To:         Kevin Pierard/R5/USEPA/US@EPA, "Yurdin, Bruce" 
<Bruce.Yurdin@Illinois.gov>                               
                                                                                                                       
  Cc:         Timothy Henry/R5/USEPA/US@EPA, Stephen Jann/R5/USEPA/US@EPA, 
Matthew Gluckman/R5/USEPA/US@EPA, Dean      
              Maraldo/R5/USEPA/US@EPA, Sreedevi Yedavalli/R5/USEPA/US@EPA, 
"Heacock, Dan" <Dan.Heacock@Illinois.gov>,  
              "Keller, Al" <Al.Keller@Illinois.gov>                                                                    
                                                                                                                       
  Date:       03/03/2011 05:41 PM                                                                                      
                                                                                                                       
  Subject:    RE: Illinois CAFO workplan                                                                               
                                                                                                                       

Kevin,

We believe the following additional fields (as suggested by R5) would be
helpful to make the spreadsheet more meaningful.  Let's know if you
would like further discussion on this topic.

1. Appl. submittal date
2. Incompl letter date
3. Appl revision date
4. PN date
5. Iss date
6. Status or comments(use existing column for this info)

By the way- We've begun the transition to move CAFO permits under Permit
Section.  The existing assigned applications will still be reviewed by
the FOS staff.  The new applications, however will go directly to Dan
Heacock, Manager, Facility Evaluation Unit, who will head the CAFO
permits effort under the supervision of Al Keller.

Thanks,

Sanjay K. Sofat
Division Manager
Division of Water Pollution Control
Bureau of Water
Illinois EPA
1021 North Grand Ave. East
Springfield, IL  62794-9276

Phone:  217-558-2012
Fax:      217-782-5549
e-mail:   sanjay.sofat@illinois.gov

-----Original Message-----
From: Pierard.Kevin@epamail.epa.gov [
mailto:Pierard.Kevin@epamail.epa.gov]
Sent: Tuesday, March 01, 2011 3:26 PM
To: Sofat, Sanjay; Yurdin, Bruce



Cc: Henry.Timothy@epamail.epa.gov; Jann.Stephen@epamail.epa.gov;
Gluckman.Matthew@epamail.epa.gov; Maraldo.Dean@epamail.epa.gov;
Yedavalli.Sreedevi@epamail.epa.gov
Subject: Illinois CAFO workplan

Sanjay and Bruce -

We reviewed the CAFO status report spreadsheet you prepared .  The
spreadsheet primarily provided a status update, rather than a schedule
for making completeness determinations and taking preliminary and final
actions on pending applications, as called for in the PIP.  As such the
current version is not approvable.  We have attached a revised
spreadsheet for your consideration which incorporates the essential
elements we would need to make it approvable.  These elements include:

1) Application submittal date, and dates of any subsequent revisions
2) The expected date for permit issuance, where a permit has been posted
for public notice
3) A schedule for public notice and issuance where there is a complete
application
4) The expected date for making a completeness determination where an
application is under review
5) Next steps with expected dates where a review letter or Violation
Notice has been sent
6) Dates for VN issuance or referral to AG or EPA where an application
is incomplete.

I hope this is helpful to you.  (See attached file: IL CAFO application
status spreadsheet 022811epa version.xlsx)  Please let me know if you
would like to discuss.  I am anticipating that you could make revisions
and have this back to us by March 8 for approval.  If that date does not
work please let me know.

Also I would appreciate an update on your efforts to confer with the
other Region 5 states concerning systems they utilize and staffing for
their CAFO programs.  This was objective 1 item 1 in the work plan and
due by the end of February.


